D		Resource Name	Work	Details		Jan 21, '18							Jan 28, '18		
	0				S	S	М	Т	W	Т	F	S	S	М	
		Unassigned	0 hrs	Work											
		Project start	0 hrs	Work											
		Project end	0 hrs	Work											
1		Painter 1	8 hrs	Work									8h		
		Paint the east walls	8 hrs	Work									8h		
2		Painter 2	8 hrs	Work									8h		
		Paint the west walls	8 hrs	Work									8h		
3		Laborer	62 hrs	Work										8h	
		Install partitions	8 hrs	Work										8h	
		Install network cables	6 hrs	Work										0h	
		Lay carpet	16 hrs	Work											
		Assemble furniture	16 hrs	Work											
		Move in belongings	16 hrs	Work											
4		Technician	18 hrs	Work										4h	
		Install network cables	10 hrs	Work										4h	
		Hook up computers	8 hrs	Work											

						Feb 4, '18							Feb 11, '18				
Details	Т	W	Т	F	S	S	М	T	W	Т	F	S	S	М	Т	W	
Work																	
Work																	
Work																	
Work																	
Work																	
Work																	
Work																	
Work	4h		6h			8h	8h	8h		4h			4h	8h	4h		
Work																	
Work	4h		2h														
Work			4h			8h	4h										
Work							4h	8h		4h							
Work													4h	8h	4h		
Work	4h		2h							4h			4h				
Work	4h		2h														
Work										4h			4h				